

**Central Chilterns Community Forum 1<sup>st</sup> Meeting, 11<sup>th</sup> July 2012**

**Outcome of actions**

**Status as at 14<sup>th</sup> September 2012**

<b>Action</b>	<b>Status</b>
HS2 Ltd to organise a pan-Chilterns meeting	Outstanding
Revised terms of reference to be discussed and finalised by next meeting	Agenda item 3
HS2 Ltd to share key points arising from bilateral meetings at each Community Forum	Incomplete – Agenda item 4
HS2 Ltd to provide briefing notes on the engagement and design programme in advance of forum meetings	Pending – Agenda item 7
HS2 Ltd to confirm the position in relation to the application ecosystem services methodology.	Outstanding
All anticipated presentations should be circulated to the forum as part of the agenda pack at least two weeks before the date of the meeting.	Not fulfilled
Simon Hook to send Chilterns-wide mitigation measures to HS2 Ltd when complete	Complete
HS2 Ltd to begin to build issues register of key forum concerns regarding the route	Outstanding
HS2 Ltd to ensure the new forum name is included on HS2 Ltd website	Complete
HS2 Ltd to only include final versions of documentation on HS2 website	On-going
Simon Hook to provide consolidated list of questions to HS2 Ltd	Complete
HS2 Ltd to respond to all table questions (sent to HS2 Ltd) within 1 calendar month	Complete (see agenda item 2)
HS2 Ltd to provide further information about anticipated road closures	Not fulfilled
HS2 Ltd to schedule a further meeting for this forum.	Not fulfilled